GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Package No.AP19x058 - Road from ZPP road to Pittamarriguda of Arakuvalley (M) in Visakhapatnam District - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.115 Dated:17.02.2017.

Read the following:-

1. GO.Ms.No.362, PR&RD (Progs.II) Dept., dt:09.11.2012.
2. From the E-in-C., PR., VJD., Lr.No.W1/DEE-I/PMGSY Ph.X/ PKG.No.AP19XA058/VSP/2016, dt:16.11.2016.

<<<>>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.162.75 lakhs in respect of the work "Road from ZPP road to Pittamarriguda of Arakuvalley (M) in Visakhapatnam District under PMGSY Phase X.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, has requested the Government to accord revised administrative sanction for an amount of Rs.177.45 lakhs duly meeting the additional amount of Rs.15.72 lakhs from the savings in MoRD share of the works of the same batch/phase in the same district, due to deviations as against the original administrative sanction of Rs.162.75 lakhs under PMGSY Phase X. The details are as follows:

(Rs.in lakhs)

S. No	Name of the work and estimate rates.	OAS			As per revision			Amount to be adjusted from MoRD savings
		MoRD share	State share	Total	MoRD share	State share (Price de escalation& Agency allowance)	Total	
1.	PMGSY Ph.X – Package Nos. AP 19 X 058 - Road from ZPP road to Pittamarriguda of Arakuvalley (M) in Visakhapatnam District	161.00	1.76	162.75	176.72	0.91-1.64 =0.73	177.45	15.72

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.1,77,45,000/- (Rupees One Crore Seventy Seven lakhs and Forty Five Thousand only) indicating GoI share of Rs.1,76,72,000/- (Rupees One Crore Seventy Six lakhs and Seventy Two Thousand only) which includes additional commitment of Rs.15,72,000/- (Rupees Fifteen lakhs and Seventy Two Thousand only) from savings in MoRD share of works of the same batch/phase in the District, due to deviations as against the original administrative sanction of Rs.1,62,75,000/- in respect of the works "Road from ZPP road to Pittamarriguda of Arakuvalley (M) in Visakhapatnam District under PMGSY Phase X.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, shall take further necessary action in the matter accordingly.

5. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Vijayawada, Andhra Pradesh.
Copy to:
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl. Secy (PR&RWS) /Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER